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From: Keim, Matthew
To: Smith, Jason (Seattle); Sugarman, Shelly CIV; Fischer, Steven M CIV; Dunn, Brian CIV; Greene, John J CTR;

Moore, James M CIV; Bordenave, Pierre; Sue PaDelford; Swanson, Kristopher; Hurst, Austin; "Katherine O"Dell";
Swanson, Jeff A

Cc: Broadhead, Craig; Buckley, Maggie; Keim, Matthew

Subject: [Non-DoD Source] RE: Draft Minutes USCG/BNSF Sandpoint Junction Weekly Conference Call
Date: Friday, August 10, 2018 5:14:59 PM

Attachments: Meeting 07 Draft Minutes USCG 18-08-09.docx

All,

Good afternoon. Writing to let everyone know that BNSF will NOT be submitting the updated draft
EA document to USCG today. While completing our final review today we identified a few items that
required some additional attention. Our apologies for missing our target submission date but we did
not want to transmit something not 100% complete. We will transmit an updated draft EA
document to USCG early next week - our new target is by COB on Tuesday 08/14/18. Shelly & Steve
I left VM’s on both of your office lines earlier on this subject, please give me a call if you would like to
discuss anything. We are still on track to submit the BA document to USCG by the end of next week.

Hope everyone has a nice weekend.
Thanks,

Matt Keim

BNSF Railway
Mgr Engineering
763-782-3489

From: Smith, Jason (Seattle) [mailto:Jason.Smith6@jacobs.com]

Sent: Thursday, August 9, 2018 9:47 PM

To: Keim, Matthew <Matthew.Keim@BNSF.com>; Sugarman, Shelly CIV
<Shelly.H.Sugarman@uscg.mil>; Fischer, Steven M CIV <Steven.M.Fischer3@uscg.mil>; Dunn, Brian
CIV <Brian.Dunn@uscg.mil>; Greene, John J CTR <John.J.Greene@uscg.mil>;, Moore, James M CIV
<James.M.Moore2 @uscg.mil>; Bordenave, Pierre <Pierre.Bordenave@jacobs.com>; Sue PaDelford
<Sue.PaDelford@jacobs.com>; Swanson, Kristopher <Kristopher.Swanson@BNSF.com>; Hurst,
Austin <Austin.Hurst@BNSF.com>; 'Katherine O'Dell' <Katherine.O'dell@ecstech.com>; Swanson,
Jeff A <Jeff.Swanson@BNSF.com>

Cc: Broadhead, Craig <Craig.Broadhead@jacobs.com>; Buckley, Maggie
<Maggie.Buckley@jacobs.com>

Subject: Draft Minutes USCG/BNSF Sandpoint Junction Weekly Conference Call

*** This email includes an ATTACHMENT from outside of BNSF and could contain
malicious links. Ensure email is from a trusted sender before opening the
attachment.

Never enter your login credentials if prompted. Click the Email Alert button
on the Outlook toolbar to send SPAM email to Security.
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USCG Coordination Meeting Minutes
BNSF Sandpoint Junction Connector Project		

		Bridge No.

		Call No.

		Purpose

		Date



		[bookmark: ContractNo]3.1 and 3.9

		[bookmark: ReportNo]007

		[bookmark: Originator]NEPA and Permitting

		[bookmark: Date]August 9, 2018





		Conference Call Information - Line: 1-855-209-1113 / ID Code: 836 599 8853 / Leader: 2938



		Meeting Purpose: 

Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project.



		Participants:



		Shelly Sugarman, USCG

		Steven Fischer, USCG

		Kate Odell, USCG 



		Brian Dunn, USCG

		Jim Moore, USCG

		



		Matt Keim, BNSF

		Kris Swanson, BNSF

		Austin Hurst, BNSF



		Jeff Swanson, BNSF

		

		



		Pierre Bordenave, Jacobs

		Sue PaDelford, Jacobs

		Jason Smith, Jacobs





Standing Agenda Items							Time			

A. Introductions 								1 Minute
Quick introductions of who was participating.

B. Design Progression Update - BNSF					1 Minutes
Matt provided an update on the design including coordination with AM Track on platform design. This is one remaining item before the project goes to 100% design. 

C. NEPA Draft EA Deliverable Update - Jacobs				1 Minutes

Jason explained that the NEPA EA is at BNSF for review and that we plan to provide it to the USCG on Friday 8/9/18. 



Jacobs planned to Discussion occurred on Steve’s expectations regarding the GRP, the after action report, and integration of these documents into the EA and making them available to the USCG. Jacobs described that we have provided the information that we have received from BNSF and other agencies that lead the GRP.



Shelly asked about the format and materials that will be transmitted with the EA. We agreed that Jacobs will provide the materials through an FTP and that the EA package to the USCG will include the following:

· Word version of the EA with locations that were changed due to comments highlighted in yellow.

· Comment Response Tracking Tool that describes the resolution to comments and the section within the EA that the comment is addressed.

· PDF version of the EA will all appendices attached.

· Full Version of the EA in track changes mode for the NEPA Record and/or reference.

D. ESA Biological Assessment Update - Jacobs				2 Minutes

Jacobs described that the schedule is still to provide the BA by the end of next week. 

E. Section 106/Tribal Consultation Update – USCG			2 Minutes

We discussed the SHPO concurrence that was received on 8/8/18. As per Steve’s comment we removed the tribal meeting from the agenda as the USCG plans to send the NEPA EA as a draft copy to the tribes and re-evaluate after the EA review.

Jacobs was asked to check on the approval process of the Inadvertent Discovery Plan (IDP).

F. USCG Bridge Permit Plans/Checklist (BPAG) Update - Jacobs		2 Minutes

Jacobs expects to send a draft of the plans to Steve tomorrow and a revised copy next week or soon thereafter.

G. USCG Permit Side Channel Discussion – USCG				10 Minutes

Steve lead a discussion related to a side channel at the 3.1 bridge design and the new pier configuration related that does not align with the existing bridge. The side channel is used by non-motorized watercraft. The discussion related to the use of the main navigation channel and side channel and that the NIR needs to address the current and future configuration and how it will maintain navigation. Steve indicated that the goal is to not constrain navigation either vertically or horizontally and that the new piers appear to have a horizontal reduction. Jacobs indicated that it may reduce the horizontal navigation related to a zig zag between the two sets of piers, but that one aspect of the new bridge was to design the it in a way that will accommodate a larger navigation channel when the exiting bridge is replaced. Steve wanted to make sure this was all in the report and Jacobs believes it was addressed in the existing report. 

H. Other permits and issues - All						5 Minutes

A brief description of the IDL appeal was discussed. The appeal was dismissed, but the appellant may have requested an extension. We will try to have an update on the appeal at the next weekly meeting.

I. Discuss Actions Items and Deliverables/Responses - All		5 Minutes 

A brief over view of the action items are as follows:

· Jacobs will send the Draft EA this week to the USCG.

· Jacobs will send Draft Bridge Plans to USCG (Steve) this week

· Jacobs will send revised Bridge Plans next week to the USCG (tentatively)

· Jacobs will send a Draft BA to the USCG next week.

· Jacobs will provide a description of the review and approval process of the IDP.

· Jacobs/BNSF will provide an update on the IDL appeal next week (if possible).

J. NEPA Timeline USCG (update/discuss after August deliverables)	1 Minute

Jacobs requested to have a discussion over the timeline and updates after the near term deliverables.

		Item

		Details/Update

		Submittal Date 

		Action By

		Due Date / Completion Date



		1.

		Revise NEPA EA 

[Cooperating Agency Identification and citations for the EA]

		

		Jacobs/BNSF to USCG

		Week of 8/7/18



		2.

		ESA Section 7 BA  


		

		Jacobs/BNSF to USCG

		Week of 8/15/18



		3.

		Section 106 

SHPO Consultation



Tribal Liaison (Kootenai Tribe] 

		

6/18/18



		

Complete





		

8/8/18



Hold



		4.

		Permit Applications

		

		

		



		

		IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10]

		12/27/17



		IDEQ *



		Hold



		

		IDL – Encroachment 

(Subject of Litigation)

		12/27/17



		Complete

		6/25/18





		

		USCG – Bridge Permit(s) (2 applications)

		12/27/17

		USCG

		



		

		USCG navigation concern at Sand Creek

(New piles for new bridge are in secondary channel.  NIR needs to study use of side channels)

		8/8/18

		BNSF

		· TBD



		

		Floodplain Code Compliance – FEMA 

		TBD



		BNSF/Hanson

		



		

		USACE – Sec. 404 / Sec. 10

		12/27/17



		USACE *



		· 





G. Next Steps	/Action Items		

[bookmark: _GoBack]__________________________________________________________

Lake Pend Oreille – Coordinated Project Plan - EA

		Step

		Milestone

		EA Schedule

		Lead



		1

		·  Prepare DEA

· Transmit invitation to Participating/Cooperating agencies, including Tribes

· 30-day window for responses

· Meet with THPO/Tribe

		June – August 2018

		BNSF

USCG

USCG/BNSF



		2

		Revised Draft EA submitted to USCG

		August 7, 2018

		BNSF



		3

		Revised BA submitted to USCG

		August 15, 2018

		BNSF



		4

		Submit Draft BA and Draft EA to USFWS and all other applicable agencies for review (including Coast Guard review of track change document) (30 day review), including Tribes

		August/September 2018

		USCG



		5

		USFWS Draft BA review complete, prepare Final BA. 

		September-November 2018





		USFWS



		6

		Agency review complete. Address agency comments.  USCG final decision – EA or EIS.   If EA, prepare draft EA for agency and public comment, if applicable.  

Note: all dates after this row are subject to change if an EIS is required.

		

		USCG

BNSF



		7

		Draft NOA

		

		USCG



		8

		Identify/reserve public meeting venues

		

		USCG



		9

		Schedule public meetings

		

		USCG



		10

		Draft APN/PN

		

		USCG



		11

		Draft press release

		

		USCG



		12

		CG DEA/Final BA review complete

		

		USCG/USFWS



		13

		Complete internal (CG) review of draft NOA

		

		USCG



		14

		Forward draft NOA to DHS for review

		

		USCG



		15

		Complete DHS review of draft NOA

		

		USCG



		16

		Release NOA for processing/publication in Federal Register

		

		USCG



		17

		NOA published in Federal Register

· 30 day comment period

· 135 day Final BA review period for USFWS

		November/December 2018 



Note: It might be tough to schedule a meeting during the holiday season and weather.

		USCG



		19

		D13 (dpw) posts PN on NAVCEN site and circulates APN

		

		USCG



		20

		Preparation for public meeting(s)

· Reserve stenographer and translators/interpreters as necessary (e.g. sign-language services for deaf attendees; Spanish, etc.)

		

		USCG



		21

		Convene public meeting(s)

		

		USCG

BNSF



		22

		30 day PN comment period ends

		December 2018/January 2019

		



		23

		30 day DEA NOA comment period ends

		

		



		24

		Furnish comments to BNSF - BNSF drafts responses to comments.

		January/February 2019

		BNSF



		25

		USCG reviews responses to comments drafted by BNSF

· Letters to commenters sent as appropriate

		February 2019

		USCG



		26

		Complete Tribal Consultation (if applicable)

		

		USCG



		27

		BNSF submits updated/revised DEA to USCG for review.  Prepare FEA.

		

		BNSF



		28

		USFWS issues Biological Opinion (BO) [135 day period ends]

		February/March 2019

		USFWS



		29

		CG-BRG forwards updated/revised FEA to DHS for review

		

		USCG



		30

		DHS completes review of FEA

		

		USCG



		31

		Work on completing Administrative Record

		March 2019

		USCG



		32

		Section 106 MOA (Tribal) executed by all parties, if applicable

		

		Unknown



		33

		Prepare draft NOA for FEA/FONSI

		

		USCG



		34

		Complete internal (CG) review of draft NOA for FEA/FONSI

		April 2019

		USCG



		35

		Release NOA for FEA/FONSI for processing/publication in Federal Register

		April/May 2019

		USCG



		36

		NOA for FEA/FONSI published in Federal Register

· No comment period

		May 2019

		USCG



		37

		FONSI signed 

		

		USCG



		38

		Bridge Permit issued

		June/July 2019

		USCG










USCG0000123/28
All

Attached are the draft minutes from today’s conference call. Note that the agenda format was
changed and the minutes are now up front under each agenda item.

Please reply to Sue and | with any comments or clarifications.

Thank you for the conversation and have a nice end of your week and weekend.

Jason

Jason W. Smith, Jacobs | Manager, NW/West US Environmental Solutions, BIAF | 425.456.9707 Office |
509.312.9398 mobile

600 108" Ave. NE., Bellevue, WA. 98004 USA | 32 N. 3" St. Ste.304, Yakima, WA. 98901 |
Jason.Smith6@jacobs.com | www.jacobs.com

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.
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