USCG0000133/28

From: Smith, Jason (Seattle)
To: "Keim, Matthew"; Sugarman, Shelly CIV; Fischer, Steven M CIV; Dunn, Brian CIV; Moore, James M CIV;

Bordenave, Pierre; Kristopher Swanson; Hurst, Austin; "Katherine O"Dell"; Swanson, Jeff A; Broadhead, Craig
Cc: PaDelford, Sue S.

Subject: [Non-DoD Source] RE: USCG/BNSF Agenda Sandpoint Junction Project 8/30/18
Date: Thursday, August 30, 2018 7:56:55 PM

Attachments: Meeting 10 USCG 18-08-30 Minutes.docx

All -

Here are the Draft Minutes from our meeting today.
Please let me and Sue know if you have any comments or clarifications.
Have a nice Labor Day Weekend.

Thank you

Jason

Jason W. Smith, Jacobs | Manager, NW/West US Environmental Solutions, BIAF | new # coming soon
Office | 509.312.9398 mobile

600 108! Ave. NE., Bellevue, WA. 98004 USA | 32 N. 3™ St. Ste.304, Yakima, WA. 98901 |
Jason.Smith6@jacobs.com | www.jacobs.com

From: Smith, Jason (Seattle)

Sent: Wednesday, August 29, 2018 3:06 PM

To: 'Keim, Matthew' <Matthew.Keim@BNSF.com>; 'Sugarman, Shelly CIV'
<Shelly.H.Sugarman@uscg.mil>; 'Fischer, Steven M CIV' <Steven.M.Fischer3@uscg.mil>; 'Dunn, Brian
CIV' <Brian.Dunn@uscg.mil>; 'Moore, James M CIV' <James.M.Moore2 @uscg.mil>; Pierre Bordenave
<Pierre.Bordenave@jacobs.com>; Kristopher Swanson <Kristopher.Swanson@BNSF.com>; Hurst,
Austin <Austin.Hurst@BNSF.com>; 'Katherine O'Dell' <Katherine.O'dell@ecstech.com>; 'Swanson,
Jeff A' <Jeff.Swanson@BNSF.com>; Craig Broadhead <craig.broadhead @jacobs.com>

Subject: USCG/BNSF Agenda Sandpoint Junction Project 8/30/18

All -
See the attached agenda for our meeting tomorrow 8/30/18 at 10:00-10:30 AM PST.

It has been a busy month and | hope you all have nice plans for the upcoming Labor Day weekend.
Your almost there, just your favorite meeting of the week and then you are home free.

Please let me know if you have any questions.

Thank you
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USCG Coordination Meeting Minutes
BNSF Sandpoint Junction Connector Project		

		Bridge No.

		Call No.

		Purpose

		Date



		[bookmark: ContractNo]3.1 and 3.9

		[bookmark: ReportNo]010

		[bookmark: Originator]NEPA and Permitting

		[bookmark: Date]August 30, 2018





		Conference Call Information - Line: 1-855-209-1113 / ID Code: 836 599 8853 / Leader: 2938



		Meeting Purpose: 

Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project.



		Participants:



		Shelly Sugarman, USCG

		Steven Fischer, USCG

		Kate Odell, USCG 



		Brian Dunn, USCG

		Jim Moore, USCG

		Danny McReynolds, USCG



		Matt Keim, BNSF

		Kris Swanson, BNSF

		Austin Hurst, BNSF



		Jeff Swanson, BNSF

		

		



		Pierre Bordenave, Jacobs

		Sue PaDelford, Jacobs

		Jason Smith, Jacobs





Standing Agenda Items							Time			

A. Roll Call Introductions 							1 Minute

See above for participants

B. Design Progression Update - BNSF					1 Minute

BNSF no change. 90%+ design for bridges and grade. Amtrak station still under discussion/design.

C. NEPA Draft EA under Review by Cooperating Agencies/Tribes		0 Minute

No Change. USCG clarified that the end date for comments is 9/14/18 with Coop Agencies/Tribes.

The USCG will need a few days to collate comments and sort through duplications and conflicting comments before coordinating with BNSF and Jacobs. This also applies to the ESA BA comments from the USFWS.

D. ESA Biological Assessment under USFWS Review			3 Minutes

a. Confirm attendees/invites

All attendees from the USCG and BNSF that participate in this meeting, while Craig Broadhead and Pierre Bordenave will attend from Jacobs.

b. Schedule Facilitated Review Date

The USCG indicated that 9/5 in the afternoon or 9/7 in the early afternoon Eastern Time is preferred. BNSF indicated they can make any date/times work. Jacobs will coordinate with Marshall Williams, USFWS. If these dates and times are not available Jacobs will determine an alternate date that works for USFWS and then participation will vary based on availability.

The USCG confirmed that the 30 day USFWS review period will end on 9/28/18.

E. NHPA Section 106/Tribal Consultation 					1 Minute

a. USCG Gov to Gov Meeting set for 9/6/18 

Meeting was confirmed at 1:30PM on 9/6. USCG will brief team the following week and/or as needed.

F. Navigation Discussion – USCG						10 Minutes

a. Preliminary Navigation Lighting Plan 

Hanson, the designer for BNSF would like to proceed with the design and wants t make sure the approach is acceptable. The lighting plan was briefly discussed, the USCG needs to finish review and provide comments as Steve is out until 9/4/18. One element that was brought up by the USCG was that there is some offset lighting on the existing bridge and temporary bridge. Jacobs described that this was due to variances in the spans for a temporary structure vs the permanent structure and that these could be addressed after comments are received. 

The USCG acknowledged that there was a lot of activity and submittals recently and that they would discuss internally and report back prior to, or at the next meeting on comments and/or a timeline for their response.

b. 3.1 Side Channel 

See F. a. The USCG will have an internal discussion and report back prior to, or at the next meeting.

c. USCG Bridge Permit Plans/Checklist (BPAG) Update 

See F. a. The USCG will have an internal discussion and report back prior to, or at the next meeting.

d. 3.9 Vertical Clearance update

See F. a. This was discussed as being addressed in the Navigation Report (see the three figures) and the bridge plans. The USCG will have an internal discussion and report back prior to, or at the next meeting.

G. Other permits and issues - All						1 Minutes

There were no discussion items.

H. Discuss Actions Items and Deliverables/Responses - All		3 Minutes 

Actions items include:

1. Jacobs will coordinate an ESA BA facilitated review meeting with the USFWS, USCG, and BNSF.

2. [bookmark: _GoBack]The USCG will discuss Navigation internally and coordinate on reviews and response times.

3. The USCG will be meeting with the Kootenai Tribe on 9/6/18 and report back to the team.

4. We will have a meeting next week and decide if we need one the week of 9/14/18 depending upon the return of EA comments.

I. NEPA Timeline USCG (update/discuss)					10 Minute

The USCG described the EA timeline (Table2) below as being developed as a way to show transparency. They went through the combined dates as periods where there were multiple places that they touch information provided by the applicant. The comment response periods were described and noted as 9/14/18 for the EA and 9/28/18 for the ESA BA. We discussed the ability to accelerate items is possible and we discussed construction timelines as being permit constrained after the completion of the design, but that BNSF is adjusting expectations. We agreed that updating the schedule in Table 2 would be best after we receive comments on the NEPA EA and the ESA BA.   



Table 1

		Item

		Details/Update

		Submittal Date 

		Action By

		Due Date / Completion Date



		1.

		Revise NEPA EA 

[Need: Cooperating Agency Identification/Acceptance and citations for the EA]

		

		Jacobs/BNSF to USCG

		Complete 8/14/18



		2.

		ESA Section 7 BA  
[BA Revision, final draft submittal target 8/22/18]

		

		Jacobs to USCG USCG to USFWS

		Submitted 8/22/18

Submitted 8/29/18



		3.

		NHPA Section 106


USCG G to G Tribal Consultation Meeting

		

		SHPO Consultn



USCG 9/6/18

		Complete 8/8/18







		4.

		Permit Applications

		

		

		



		a

		IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10]

		12/27/17



		IDEQ *



		Hold



		b

		IDL – Encroachment 

[Note: IDL Appeal Update.]

		12/27/17



		Complete

		6/25/18





		c

		USCG – Bridge Permit(s) (2 applications)

[Note: Ongoing addressing of ‘Application Incomplete’ Letter(s) 1/22/2018]

		12/27/17

		USCG

		



		d

		Sand Creek Bridge 3.1

[Note: Side Channel Discussion for Navigation/Structure Safety; Revised Plans per BPAG requirement note.]

		8/16/18

		Jacobs to USCG

		



		e

		LPO Bridge 3.9

[Note: Revised Plans per BPAG requirement note.]

		8/17/18

		Jacobs to USCG

		



		f

		Floodplain Code Compliance – FEMA 

		TBD



		BNSF/Hanson

		



		g

		USACE – Sec. 404 / Sec. 10

		12/27/17



		USACE 



		





J. Next Steps	/Action Items	

					
__________________________________________________________

Lake Pend Oreille – Coordinated Project Plan – EA

Table 2

		Step

		Milestone

		EA Schedule

		Lead



		1

		·  Prepare DEA

· Transmit invitation to Participating/Cooperating agencies, including Tribes

· 30-day window for responses

· Meet with THPO/Tribe

		June – August 2018

		BNSF

USCG

USCG/BNSF



		2

		Revised Draft EA submitted to USCG

		August 7, 2018

		BNSF



		3

		Revised BA submitted to USCG

		August 15, 2018

		BNSF



		4

		Submit Draft BA and Draft EA to USFWS and all other applicable agencies for review (including Coast Guard review of track change document) (30-day review), including Tribes

		August/September 2018

		USCG



		5

		USFWS Draft BA review complete, prepare Final BA. 

		September-November 2018





		USFWS



		6

		Agency review complete. Address agency comments.  USCG final decision – EA or EIS.   If EA, prepare draft EA for agency and public comment, if applicable.  

Note: all dates after this row are subject to change if an EIS is required.

		

		USCG

BNSF



		7

		Draft NOA

		

		USCG



		8

		Identify/reserve public meeting venues

		

		USCG



		9

		Schedule public meetings

		

		USCG



		10

		Draft APN/PN

		

		USCG



		11

		Draft press release

		

		USCG



		12

		CG DEA/Final BA review complete

		

		USCG/USFWS



		13

		Complete internal (CG) review of draft NOA

		

		USCG



		14

		Forward draft NOA to DHS for review

		

		USCG



		15

		Complete DHS review of draft NOA

		

		USCG



		16

		Release NOA for processing/publication in Federal Register

		

		USCG



		17

		NOA published in Federal Register

· 30-day comment period

· 135-day Final BA review period for USFWS

		November/December 2018 



Note: It might be tough to schedule a meeting during the holiday season and weather.

		USCG



		19

		D13 (dpw) posts PN on NAVCEN site and circulates APN

		

		USCG



		20

		Preparation for public meeting(s)

· Reserve stenographer and translators/interpreters as necessary (e.g. sign-language services for deaf attendees; Spanish, etc.)

		

		USCG



		21

		Convene public meeting(s)

		

		USCG

BNSF



		22

		30-day PN comment period ends

		December 2018/January 2019

		



		23

		30-day DEA NOA comment period ends

		

		



		24

		Furnish comments to BNSF - BNSF drafts responses to comments.

		January/February 2019

		BNSF



		25

		USCG reviews responses to comments drafted by BNSF

· Letters to commenters sent as appropriate

		February 2019

		USCG



		26

		Complete Tribal Consultation (if applicable)

		

		USCG



		27

		BNSF submits updated/revised DEA to USCG for review.  Prepare FEA.

		

		BNSF



		28

		USFWS issues Biological Opinion (BO) [135-day period ends]

		February/March 2019

		USFWS



		29

		CG-BRG forwards updated/revised FEA to DHS for review

		

		USCG



		30

		DHS completes review of FEA

		

		USCG



		31

		Work on completing Administrative Record

		March 2019

		USCG



		32

		Section 106 MOA (Tribal) executed by all parties, if applicable

		

		Unknown



		33

		Prepare draft NOA for FEA/FONSI

		

		USCG



		34

		Complete internal (CG) review of draft NOA for FEA/FONSI

		April 2019

		USCG



		35

		Release NOA for FEA/FONSI for processing/publication in Federal Register

		April/May 2019

		USCG



		36

		NOA for FEA/FONSI published in Federal Register

· No comment period

		May 2019

		USCG



		37

		FONSI signed 

		

		USCG



		38

		Bridge Permit issued

		June/July 2019

		USCG














USCG0000143/28

Jason

Jason W. Smith, Jacobs | Manager, NW/West US Environmental Solutions, BIAF | 425.456.9707 Office |
509.312.9398 mobile

600 108" Ave. NE., Bellevue, WA. 98004 USA | 32 N. 3" St. Ste.304, Yakima, WA. 98901 |
Jason.Smith6@jacobs.com | www.jacobs.com

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.
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