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Bridge No. Call No. Purpose Date 


3.1 and 3.9 014 NEPA and Permitting September 27, 2018


Conference Call Information ‐ Line: 1‐855‐209‐1113 / ID Code: 836 599 8853  


Meeting Purpose:  


Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA 
Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project. 


Participants: 
Shelly Sugarman, USCG  Steven Fischer, USCG  Brian Dunn, USCG 


Jim Moore, USCG  Danny McReynolds, USCG   


Matt Keim, BNSF  Kris Swanson, BNSF  Austin Hurst, BNSF 


Jeff Swanson, BNSF     


Pierre Bordenave, Jacobs  Sue PaDelford, Jacobs  Jason Smith, Jacobs 


 


Standing Agenda Items              Time       


A. Roll Call Introductions               1 Minute 


See above for participants 


B. Design Progression Update ‐ BNSF          1 Minute 


BNSF (Matt Keim) verified that there was no change from the prior call.  


 


C. GRP Tabletop Exercise Update – USCG / BNSF        2 Minutes 


USCG (Steve F.) had talked with the USCG Petty Officer who attended yesterday and asked them to 


provide a summary by next week’s weekly call. 


 


BNSF (Matt K.) said that they (he or Kris S.) had not received an update from BNSF staff who participated 


but would strive to have a de‐briefing summary to share next week.  


 


We will provide 10 minutes to go over the table top exercise on next weeks call. 


 


D. NEPA Draft EA under Review by Cooperating Agencies/Tribes   5 Minutes 


USCG (Jim M.) said they are working on the formal comment response(s) from the USACE, IDEQ, and the 


verbal comments from the Kootenai Tribe, adjudicating the comments from the agencies into a single 


response document. He indicated that he is up to line item #72 and would be continuing to work with 


Shelly S. next week to evaluate and remove redundant comments and make decisions on which comments 


to convey. They had not received comment from the EPA (yet) or written comments from the Kootenai 


Tribe. They are still planning on returning a response document 10/5/2018.  


 


 


 


 


Exemption (4)
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E. ESA Biological Assessment under USFWS Review      2 Minutes 


Jacobs (Jason S.) reiterated that the USCG had requested USFWS to focus on review on the BA (vs the EA; 


they could comment on ESA portions of the EA during the next comment period) and asked if there were 


any updates to that approach.  


 


USCG (Jim M.) thought that was still the expectation and in lieu of the first comment period for the BA 


ending tomorrow felt they would be receiving comments then, or early next week.  


 


F. NHPA Section 106/Tribal Consultation           1 Minute 


Jacobs (Jason S.) asked the USCG for an update on this process, if anything was different than from the EA 


comments (see Minutes Item D.) USCG (Jim M.) asked Steve F. if he could contact the D‐13 USCG Tribal 


Liaison to reach out to the Kootenai Tribe to offer any facilitative assistance. Steve said he would and ask 


for an update for next week’s meeting.  


 


G. Navigation Discussion – USCG            5+ Minutes 


Lighting Plans: 


USCG (Steve F.) asked if there were any questions about the comments returned via email 9/21/2018 on 


the 3.1 and 3.9 lighting plans. They were basic and straightforward, he felt.  


 


BNSF (Matt K. and Austin H.) said that they had no comment at this time. They had forwarded to the BNSF 


Structures Lighting group and the project design team for review and comment. BNSF would request 


feedback, if any, for next week’s meeting. 


 


Bridge Plans: 


USCG (Steve F.) reiterated that they were still looking at the overall bridge plans submittals, but generally 


looked good. A few things would be commented on, such as existing ground or lake bottom lines that he 


felt cluttered up the exhibits. He hoped to have formal, complete responses completed and returned soon. 


 


Navigation Discussion: 


USCG (Steve F.) repeated that there was a concern about the apparent reduction in the navigation channel 


for Bridge 3.1 over Sand Creek. He had contacted a local mariner who had a negative reaction to the 


layout, said it “was a bad idea.” As such, Steve felt that the general public may negatively react to the 


proposal, maybe anecdotal based on his call, but apparently was the way the local boating public felt. 


Steve recommended redesigning the bridge foundations. 


 


USCG (Jim M.) asked if BNSF had any additional information about the life expectancy and replacement 


timing of the existing bridge. BNSF (Austin H.) said that they had no issues with the current condition of 


the bridge, thus no plans to replace in the near future, likely no earlier than 20 years from now. They 


would be revisiting though. Jim said that as soon as BNSF knows, that would be good information to share. 
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BNSF (Matt K.) asked that at the last weekly call, they discussed the option to have a separate public 


comment period for navigation, then the EA public comment period and when would the USCG decide to 


do that? Jacobs (Jason S.) summarized that what BNSF wanted to know (needed to know) was the level of 


risk or uncertainty that the current design was acceptable or would need to be revised. If the latter, it 


would be a major cost and schedule impact for them. 


 


USCG (Steve F.) clarified that until the permits were signed, the proposal and USCG’s decision(s) were 


preliminary and there was always a risk that ‘rogue’ or ‘out of the woods’ public comments received could 


change the permitting outcome, possibly requiring a design change.  Impacts to navigation were 


paramount in USCG’s review and decision process, that it superseded rail traffic and bridge needs. Their 


protocol was established to ensure mariner safety for navigational hazards, which a bridge inherently is 


due to its presence within a navigation channel. 


 


We discussed the concept that was brought up by Ms. Sugarman at the last meeting that maybe we need 


to have an advanced public comment period on the navigation aspects of the project and new bridge 


designs. USCG (Jim M) agreed that he would discuss this possible need with Shelly. BNSF (Matt K.) 


understood Steve’s concern and asked that the USCG partner with BNSF and consider in as timely a 


manner possible whether they could have a navigation only public comment period. His concern is that 


there will be some wild comments based on the previous public comment period and would like some 


certainty that the USCG will consider truly the reasonable and relevant comments as part of any 


recommendations to redesign.   


 


USCG (Danny M.) asked about the encroachment of the private docks in the BNSF ROW, near the proposed 


south pier of Bridge 3.1 and if they were going to be removed. BNSF (Matt K.) verified that yes, they were 


coordinating with the marina owner removal of the docks during low‐water/winter pool conditions this 


year. 


 


H. Other permits and issues ‐ All            1 Minutes 


Jacobs (Jason S.) asked if the USCG had received copies of the ID DEQ‐issued 401 WQ Certification 


(9/21/2018). USCG (Jim M. and Steve F.) confirmed they had. 


 


I. Discuss Actions Items and Deliverables/Responses ‐ All    2 Minutes  


Actions items include: 


1. BNSF and USCG will provide summary updates by staff who participated in the 9/19/2018 LPO GRP 


Tabletop Exercise. 


2. Status of the EA comments response document from the USCG.  


3. Status of the USFWS BA comments return to USCG.  


4. Navigation Discussion  
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a. navigation channel reduction decision, safety 


b. Discussion of navigation/mariners public comment period prior to the EA public comment 


period. 


 


J. NEPA Timeline USCG (update/discuss)          0 Minute 


No change. The USCG described the EA timeline (Table2) below will be updated after comments on the NEPA 


EA and the ESA BA are received.    


Table 1 


Item Details/Update Submittal 
Date  


Action By Due Date / 
Completion 


Date 


1. 
Response to NEPA EA Draft 


[Cooperating Agencies/Tribes end-date for 
comments, 9/14/2018] 


 USCG 914/18 


2. ESA Section 7 BA   
[USFWS 30-day review end-date 9/28/2018; 
Facilitated Review option offered to USFWS by 
Jacobs, no response yet – ongoing coordination] 


 USCG via 
USFWS 


9/28/2018 
 


3. NHPA Section 106 


[USCG G to G Tribal Consultation Meeting, 9/6/2018] 


 USCG  9/6/2018 
 
 


4. Permit Applications    


a IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10] 12/27/17 IDEQ * Hold 


b IDL – Encroachment  


[Note: IDL Appeal Update.] 


12/27/17 
 


Complete 6/25/18 
 


c USCG – Bridge Permit(s) (2 applications) 


[Note: Navigation Discussions:  
- Preliminary Navigation Lighting Plan  


‐ 3.1 Side Channel  


‐ USCG Bridge Permit Plans/Checklist (BPAG) Update  


‐ 3.9 Vertical Clearance update] 


12/27/17 USCG  


d Sand Creek Bridge 3.1 


[Note: Side Channel Discussion for 
Navigation/Structure Safety; Revised Plans per 
BPAG requirement note.] 


8/16/18 Jacobs to USCG  


e LPO Bridge 3.9 


[Note: Revised Plans per BPAG requirement note.] 


8/17/18 Jacobs to USCG  


f Floodplain Code Compliance – FEMA  TBD 
 


BNSF/Hanson  


g USACE – Sec. 404 / Sec. 10 12/27/17 
 


USACE  
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__________________________________________________________ 


Lake Pend Oreille – Coordinated Project Plan – EA 


Table 2 


Step  Milestone  EA Schedule  Lead 


1 


  Prepare DEA 


 Transmit invitation to Participating/Cooperating 
agencies, including Tribes 


 30‐day window for responses 


 Meet with THPO/Tribe 


June – August 2018 


BNSF 
USCG 


USCG/BNSF 


2  Revised Draft EA submitted to USCG  August 7, 2018  BNSF 


3  Revised BA submitted to USCG  August 15, 2018  BNSF 


4 


Submit Draft BA and Draft EA to USFWS and all other 
applicable agencies for review (including Coast Guard 
review of track change document) (30‐day review), 
including Tribes 


August/September 2018 


USCG 


5  USFWS Draft BA review complete, prepare Final BA.  


September‐November 
2018 


 
 


USFWS 


6 


Agency reviews complete. Address agency comments.  
USCG final decision – EA or EIS.   If EA, prepare draft EA for 
agency and public comment, if applicable.   
Note: all dates after this row are subject to change if an EIS 
is required. 


USCG 
BNSF 


7  Draft NOA  USCG 


8  Identify/reserve public meeting venues  USCG 


9  Schedule public meetings  USCG 


10  Draft APN/PN  USCG 


11  Draft press release  USCG 


12  CG DEA/Final BA review complete  USCG/USFWS 


13  Complete internal (CG) review of draft NOA  USCG 


14  Forward draft NOA to DHS for review  USCG 


15  Complete DHS review of draft NOA  USCG 


16  Release NOA for processing/publication in Federal Register  USCG 


17 


NOA published in Federal Register 


 30‐day comment period 


 135‐day Final BA review period for USFWS 
November/December 


2018  
 


Note: It might be tough to 
schedule a meeting during 
the holiday season and 


weather. 


USCG 


19  D13 (dpw) posts PN on NAVCEN site and circulates APN  USCG 


20 


Preparation for public meeting(s) 


 Reserve stenographer and translators/interpreters as 
necessary (e.g. sign‐language services for deaf 
attendees; Spanish, etc.) 


USCG 


21 
Convene public meeting(s)  USCG 


BNSF 


22  30‐day PN comment period ends  December 2018/January 
2019 


 


23  30‐day DEA NOA comment period ends   
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24 
Furnish comments to BNSF ‐ BNSF drafts responses to 
comments. 


January/February 2019 
BNSF 


25 
USCG reviews responses to comments drafted by BNSF 


 Letters to commenters sent as appropriate 
February 2019 


USCG 


26  Complete Tribal Consultation (if applicable)    USCG 


27 
BNSF submits updated/revised DEA to USCG for review.  
Prepare FEA. 


 
BNSF 


28 
USFWS issues Biological Opinion (BO) [135‐day period 
ends] 


February/March 2019 
USFWS 


29  CG‐BRG forwards updated/revised FEA to DHS for review    USCG 


30  DHS completes review of FEA    USCG 


31  Work on completing Administrative Record 


March 2019 


USCG 


32 
Section 106 MOA (Tribal) executed by all parties, if 
applicable 


Unknown 


33  Prepare draft NOA for FEA/FONSI  USCG 


34  Complete internal (CG) review of draft NOA for FEA/FONSI  April 2019  USCG 


35 
Release NOA for FEA/FONSI for processing/publication in 
Federal Register 


April/May 2019 
USCG 


36 
NOA for FEA/FONSI published in Federal Register 


 No comment period  May 2019 


USCG 


37  FONSI signed   USCG 


38  Bridge Permit issued  June/July 2019  USCG 


 












