
From: PaDelford, Sue S.
To: Sugarman, Shelly CIV; Fischer, Steven M CIV; McReynolds, Danny G CIV; Moore, James M CIV; "Keim,

Matthew"; "Swanson, Kristopher"; Austin Hurst, BNSF-Structures; Dunn, Brian CIV
Cc: Bordenave, Pierre; Smith, Jason (Seattle)
Subject: [Non-DoD Source] AGENDA - BNSF SJC Weekly NEPA EA Call (9/20/2018)
Date: Wednesday, September 19, 2018 12:33:56 PM
Attachments: Meeting 13 USCG 18-09-20 Agenda.docx

All –
 
Here’s the agenda for tomorrow’s weekly NEPA EA call for the BNSF Sandpoint Junction Connector
Project.
 
Thank you,
Sue.
 
 
Sue PaDelford | Jacobs | Senior Biologist – Project Manager Environmental - Rail | 208-263-9391 office |
208-920-6039 dir | 208-290-3330 mobile | Sue.PaDelford@jacobs.com | www.jacobs.com
 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.
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USCG Coordination Meeting Agenda
BNSF Sandpoint Junction Connector Project		

		Bridge No.

		Call No.

		Purpose

		Date



		[bookmark: ContractNo]3.1 and 3.9

		[bookmark: ReportNo]013

		[bookmark: Originator]NEPA and Permitting

		[bookmark: Date]September 20, 2018





		Conference Call Information - Line: 1-855-209-1113 / ID Code: 836 599 8853 / Leader: 2938



		Meeting Purpose: 

Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project.



		Participants:



		Shelly Sugarman, USCG

		Steven Fischer, USCG

		Kate Odell, USCG 



		Brian Dunn, USCG

		Jim Moore, USCG

		Danny McReynolds, USCG



		Matt Keim, BNSF

		Kris Swanson, BNSF

		Austin Hurst, BNSF



		Jeff Swanson, BNSF

		

		



		Pierre Bordenave, Jacobs

		Sue PaDelford, Jacobs

		Jason Smith, Jacobs





Standing Agenda Items							Time			

A. Roll Call Introductions 							2 Minutes

B. Design Progression Update - BNSF					1 Minute

C. NEPA Draft EA under Review by Cooperating Agencies/Tribes		10 Minutes

D. ESA Biological Assessment under USFWS Review			2 Minutes

E. NHPA Section 106/Tribal Consultation 					5 Minutes

F. Navigation Discussion – USCG						5 Minutes

G. Other permits and issues - All						1 Minutes

H. Discuss Actions Items and Deliverables/Responses - All		2 Minutes 

I. NEPA Timeline USCG (update/discuss)					0 Minute



		Item

		Details/Update

		Submittal Date 

		Action By

		Due Date / Completion Date



		1.

		Response to NEPA EA Draft

		

		USCG

		9/14/18

9/21/2018



		a. 

		Comments from Cooperating Agencies/Tribes

		

		

		



		b. 

		LPO- GRP 

		

		

		



		2.

		ESA Section 7 BA  
[Update on USFWS 30-day review end-date 9/28/2018]

		

		USCG via USFWS

		9/28/2018

[bookmark: _GoBack]



		3.

		NHPA Section 106

[Update on Kootenai Tribe’s written comments]

		

		USCG 

		9/6/2018







		4.

		Permit Applications

		

		

		



		a.

		IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10]

		12/27/17

		IDEQ *

		Hold



		b.

		IDL – Encroachment Permit

		12/27/17

		Complete

		6/25/18



		
c.

		USCG – Bridge Permit(s) (2 applications)

		12/27/17

		USCG

		



		

		Sand Creek Bridge 3.1

[Note: Navigation Discussions: 

- Preliminary Navigation Lighting Plan 

- 3.1 Side Channel 

- USCG Bridge Permit Plans/Checklist (BPAG) Update]

		8/16/18

		Jacobs to USCG

		



		

		LPO Bridge 3.9

[Note: Navigation Discussions

· Measures to include for Navigation/Structure Safety; 

· 3.9 Vertical Clearance update; 

· Revised Plans per BPAG requirement update]

		8/17/18

		Jacobs to USCG

		



		d

		Floodplain Code Compliance – FEMA 

		TBD



		BNSF/Hanson

		



		e

		USACE – Sec. 404 / Sec. 10

		12/27/17



		USACE 



		





J. Next Steps	/Action Items	

					
__________________________________________________________

Lake Pend Oreille – Coordinated Project Plan - EA

		Step

		Milestone

		EA Schedule

		Lead



		1

		·  Prepare DEA

· Transmit invitation to Participating/Cooperating agencies, including Tribes

· 30-day window for responses

· Meet with THPO/Tribe

		June – August 2018

		BNSF

USCG

USCG/BNSF



		2

		Revised Draft EA submitted to USCG

		August 7, 2018

		BNSF



		3

		Revised BA submitted to USCG

		August 15, 2018

		BNSF



		4

		Submit Draft BA and Draft EA to USFWS and all other applicable agencies for review (including Coast Guard review of track change document) (30-day review), including Tribes

		August/September 2018

		USCG



		5

		USFWS Draft BA review complete, prepare Final BA. 

		September-November 2018





		USFWS



		6

		Agency review complete. Address agency comments.  USCG final decision – EA or EIS.   If EA, prepare draft EA for agency and public comment, if applicable.  

Note: all dates after this row are subject to change if an EIS is required.

		

		USCG

BNSF



		7

		Draft NOA

		

		USCG



		8

		Identify/reserve public meeting venues

		

		USCG



		9

		Schedule public meetings

		

		USCG



		10

		Draft APN/PN

		

		USCG



		11

		Draft press release

		

		USCG



		12

		CG DEA/Final BA review complete

		

		USCG/USFWS



		13

		Complete internal (CG) review of draft NOA

		

		USCG



		14

		Forward draft NOA to DHS for review

		

		USCG



		15

		Complete DHS review of draft NOA

		

		USCG



		16

		Release NOA for processing/publication in Federal Register

		

		USCG



		17

		NOA published in Federal Register

· 30-day comment period

· 135-day Final BA review period for USFWS

		November/December 2018 



Note: It might be tough to schedule a meeting during the holiday season and weather.

		USCG



		19

		D13 (dpw) posts PN on NAVCEN site and circulates APN

		

		USCG



		20

		Preparation for public meeting(s)

· Reserve stenographer and translators/interpreters as necessary (e.g. sign-language services for deaf attendees; Spanish, etc.)

		

		USCG



		21

		Convene public meeting(s)

		

		USCG

BNSF



		22

		30-day PN comment period ends

		December 2018/January 2019

		



		23

		30-day DEA NOA comment period ends

		

		



		24

		Furnish comments to BNSF - BNSF drafts responses to comments.

		January/February 2019

		BNSF



		25

		USCG reviews responses to comments drafted by BNSF

· Letters to commenters sent as appropriate

		February 2019

		USCG



		26

		Complete Tribal Consultation (if applicable)

		

		USCG



		27

		BNSF submits updated/revised DEA to USCG for review.  Prepare FEA.

		

		BNSF



		28

		USFWS issues Biological Opinion (BO) [135-day period ends]

		February/March 2019

		USFWS



		29

		CG-BRG forwards updated/revised FEA to DHS for review

		

		USCG



		30

		DHS completes review of FEA

		

		USCG



		31

		Work on completing Administrative Record

		March 2019

		USCG



		32

		Section 106 MOA (Tribal) executed by all parties, if applicable

		

		Unknown



		33

		Prepare draft NOA for FEA/FONSI

		

		USCG



		34

		Complete internal (CG) review of draft NOA for FEA/FONSI

		April 2019

		USCG



		35

		Release NOA for FEA/FONSI for processing/publication in Federal Register

		April/May 2019

		USCG



		36

		NOA for FEA/FONSI published in Federal Register

· No comment period

		May 2019

		USCG



		37

		FONSI signed 

		

		USCG



		38

		Bridge Permit issued

		June/July 2019

		USCG










