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Hello –
 
Here’s the agenda for tomorrow’s weekly NEPA EA call for the BNSF Sandpoint Junction Connector
Project.
 
Thank you,
Sue.
 
 
Sue PaDelford | Jacobs | Senior Biologist – Project Manager Environmental - Rail | 208-263-9391 office |
208-920-6039 dir | 208-290-3330 mobile | Sue.PaDelford@jacobs.com | www.jacobs.com
 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.
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USCG Coordination Meeting Agenda 
BNSF Sandpoint Junction Connector Project 
     


Bridge No. Call No. Purpose Date 


3.1 and 3.9 014 NEPA and Permitting September 27, 2018


Conference Call Information ‐ Line: 1‐855‐209‐1113 / ID Code: 836 599 8853 / Leader: 2938 


Meeting Purpose:  


Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA 
Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project. 


Participants: 
Shelly Sugarman, USCG  Steven Fischer, USCG   


Brian Dunn, USCG  Jim Moore, USCG  Danny McReynolds, USCG 


Matt Keim, BNSF  Kris Swanson, BNSF  Austin Hurst, BNSF 


Jeff Swanson, BNSF     


Pierre Bordenave, Jacobs  Sue PaDelford, Jacobs  Jason Smith, Jacobs 


Standing Agenda Items              Time       


A. Roll Call Introductions               1 Minutes 


B. Design Progression Update ‐ BNSF          1 Minute 


C. GRP Tabletop Exercise Update – USCG/BNSF        10 Minutes 


D. NEPA Draft EA under Review by Cooperating Agencies/Tribes   5 Minutes 


E. ESA Biological Assessment USFWS Review – ETA Comments 9/28  2 Minutes 


F. NHPA Section 106/Tribal Consultation           1 Minutes 


G. Navigation Discussion – USCG            5 Minutes 


H. Other permits and issues – IDEQ Section 401 IP , Others    3 Minutes 


I. Discuss Actions Items and Deliverables/Responses ‐ All    2 Minutes  


J. NEPA Timeline USCG (update/discuss)          0 Minute 


 


Item Details/Update Submittal 
Date  


Action By Due Date / 
Completion 


Date 


1. Response to NEPA EA Draft  USCG 9/21/2018 


a.  Comments from Cooperating Agencies/Tribes    


b.  LPO- GRP     


2. ESA Section 7 BA   
[Update on USFWS 30-day review end-date 
9/28/2018] 


 USCG via 
USFWS 


9/28/2018 
 


3. NHPA Section 106 


[Update on Kootenai Tribe’s written comments] 


 USCG  9/6/2018 
 
 


4. Permit Applications    


a. IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10] 12/27/17 Complete 9/21/2018 


b. IDL – Encroachment Permit 12/27/17 Complete 6/25/2018 


c. USCG – Bridge Permit(s) (2 applications) 12/27/17 USCG  


   


Exemption (4)
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 Sand Creek Bridge 3.1 


[Note: Navigation Discussions:  
- Preliminary Navigation Lighting Plan  
- 3.1 Side Channel  
- USCG Bridge Permit Plans/Checklist (BPAG) 
Update] 


8/16/18 
9/21/2018 
(Lighting 


Plan) 


Jacobs to USCG 
USCG to 
Jacobs/BNSF 


 


 LPO Bridge 3.9 


[Note: Navigation Discussions 


- Measures to include for Navigation/Structure Safety; 
- 3.9 Vertical Clearance update;  
- Revised Plans per BPAG requirement update] 


8/17/18 
9/21/2018 
(Lighting 


Plan) 


Jacobs to USCG 
USCG to 
Jacobs/BNSF 
 


 


d Floodplain Code Compliance – FEMA  TBD 
 


BNSF/Hanson Early November 


e USACE – Sec. 404 / Sec. 10 12/27/17 
 


USACE  
 


 


K. Next Steps /Action Items   


           


__________________________________________________________ 


Lake Pend Oreille – Coordinated Project Plan ‐ EA 


Step  Milestone  EA Schedule  Lead 


1 


  Prepare DEA 


 Transmit invitation to Participating/Cooperating 
agencies, including Tribes 


 30‐day window for responses 


 Meet with THPO/Tribe 


June – August 2018 


BNSF 
USCG 


USCG/BNSF 


2  Revised Draft EA submitted to USCG  August 7, 2018  BNSF 


3  Revised BA submitted to USCG  August 15, 2018  BNSF 


4 


Submit Draft BA and Draft EA to USFWS and all other 
applicable agencies for review (including Coast Guard 
review of track change document) (30‐day review), 
including Tribes 


August/September 2018 


USCG 


5  USFWS Draft BA review complete, prepare Final BA.  


September‐November 
2018 


 
 


USFWS 


6 


Agency reviews complete. Address agency comments.  
USCG final decision – EA or EIS.   If EA, prepare draft EA for 
agency and public comment, if applicable.   
Note: all dates after this row are subject to change if an EIS 
is required. 


USCG 
BNSF 


7  Draft NOA  USCG 


8  Identify/reserve public meeting venues  USCG 


9  Schedule public meetings  USCG 


10  Draft APN/PN  USCG 


11  Draft press release  USCG 


12  CG DEA/Final BA review complete  USCG/USFWS 


13  Complete internal (CG) review of draft NOA  USCG 


14  Forward draft NOA to DHS for review  USCG 


15  Complete DHS review of draft NOA  USCG 
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16  Release NOA for processing/publication in Federal Register  USCG 


17 


NOA published in Federal Register 


 30‐day comment period 


 135‐day Final BA review period for USFWS 
November/December 


2018  
 


Note: It might be tough to 
schedule a meeting during 
the holiday season and 


weather. 


USCG 


19  D13 (dpw) posts PN on NAVCEN site and circulates APN  USCG 


20 


Preparation for public meeting(s) 


 Reserve stenographer and translators/interpreters as 
necessary (e.g. sign‐language services for deaf 
attendees; Spanish, etc.) 


USCG 


21 
Convene public meeting(s)  USCG 


BNSF 


22  30‐day PN comment period ends  December 2018/January 
2019 


 


23  30‐day DEA NOA comment period ends   


24 
Furnish comments to BNSF ‐ BNSF drafts responses to 
comments. 


January/February 2019 
BNSF 


25 
USCG reviews responses to comments drafted by BNSF 


 Letters to commenters sent as appropriate 
February 2019 


USCG 


26  Complete Tribal Consultation (if applicable)    USCG 


27 
BNSF submits updated/revised DEA to USCG for review.  
Prepare FEA. 


 
BNSF 


28 
USFWS issues Biological Opinion (BO) [135‐day period 
ends] 


February/March 2019 
USFWS 


29  CG‐BRG forwards updated/revised FEA to DHS for review    USCG 


30  DHS completes review of FEA    USCG 


31  Work on completing Administrative Record 


March 2019 


USCG 


32 
Section 106 MOA (Tribal) executed by all parties, if 
applicable 


Unknown 


33  Prepare draft NOA for FEA/FONSI  USCG 


34  Complete internal (CG) review of draft NOA for FEA/FONSI  April 2019  USCG 


35 
Release NOA for FEA/FONSI for processing/publication in 
Federal Register 


April/May 2019 
USCG 


36 
NOA for FEA/FONSI published in Federal Register 


 No comment period  May 2019 


USCG 


37  FONSI signed   USCG 


38  Bridge Permit issued  June/July 2019  USCG 


 












