
From: PaDelford, Sue S.
To: Moore, James M CIV; Sugarman, Shelly CIV; Fischer, Steven M CIV; McReynolds, Danny G CIV; "Keim,

Matthew"; "Swanson, Kristopher"; "Austin Hurst, BNSF-Structures"; Dunn, Brian CIV; Smith, Jason (Seattle);
Bordenave, Pierre

Cc: Buckley, Maggie; Bumback, Bill; Mat Fletcher
Subject: [Non-DoD Source] Minutes (Final) 10/11/2018 RE: BNSF SJC Weekly USCG NEPA EA Call
Date: Thursday, October 18, 2018 2:59:21 PM
Attachments: Meeting 016_BNSF-SJC_USCG_Minutes_18-10-11_FINAL.pdf

Thank you, Jim!
 
As such, attached is a final version of last week’s meeting minutes for your records.
 
 
Sue PaDelford | Jacobs | Senior Biologist – Project Manager Environmental - Rail | 208-263-9391 office |
208-920-6039 dir | 208-290-3330 mobile | Sue.PaDelford@jacobs.com | www.jacobs.com
 
 
 
 

From: Moore, James M CIV <James.M.Moore2@uscg.mil> 
Sent: Thursday, October 18, 2018 5:56 AM
To: PaDelford, Sue S. <Sue.PaDelford@jacobs.com>; Sugarman, Shelly CIV
<Shelly.H.Sugarman@uscg.mil>; Fischer, Steven M CIV <Steven.M.Fischer3@uscg.mil>; McReynolds,
Danny G CIV <Danny.G.McReynolds@uscg.mil>; 'Keim, Matthew' <Matthew.Keim@BNSF.com>;
'Swanson, Kristopher' <Kristopher.Swanson@BNSF.com>; 'Austin Hurst, BNSF-Structures'
<austin.hurst@bnsf.com>; Dunn, Brian CIV <Brian.Dunn@uscg.mil>; Smith, Jason (Seattle)
<Jason.Smith6@jacobs.com>; Bordenave, Pierre <Pierre.Bordenave@jacobs.com>
Cc: Buckley, Maggie <Maggie.Buckley@jacobs.com>; Bumback, Bill <Bill.Bumback@jacobs.com>
Subject: [EXTERNAL] RE: BNSF SJC Weekly USCG NEPA EA Call
 
Sue/Jason…we have no additional comments for the minutes.  Thx…
 
Jim
 

From: PaDelford, Sue S. <Sue.PaDelford@jacobs.com> 
Sent: Wednesday, October 17, 2018 3:32 PM
To: Sugarman, Shelly CIV <Shelly.H.Sugarman@uscg.mil>; Fischer, Steven M CIV
<Steven.M.Fischer3@uscg.mil>; McReynolds, Danny G CIV <Danny.G.McReynolds@uscg.mil>;
Moore, James M CIV <James.M.Moore2@uscg.mil>; 'Keim, Matthew' <Matthew.Keim@BNSF.com>;
'Swanson, Kristopher' <Kristopher.Swanson@BNSF.com>; 'Austin Hurst, BNSF-Structures'
<austin.hurst@bnsf.com>; Dunn, Brian CIV <Brian.Dunn@uscg.mil>; Smith, Jason (Seattle)
<Jason.Smith6@jacobs.com>; Bordenave, Pierre <Pierre.Bordenave@jacobs.com>
Cc: PaDelford, Sue S. <Sue.PaDelford@jacobs.com>; Buckley, Maggie
<Maggie.Buckley@jacobs.com>; Bumback, Bill <Bill.Bumback@jacobs.com>
Subject: [Non-DoD Source] BNSF SJC Weekly USCG NEPA EA Call
Importance: High

USCG0000294/2USCG0000534/2

mailto:Sue.PaDelford@jacobs.com
mailto:James.M.Moore2@uscg.mil
mailto:Shelly.H.Sugarman@uscg.mil
mailto:Steven.M.Fischer3@uscg.mil
mailto:Danny.G.McReynolds@uscg.mil
mailto:Matthew.Keim@BNSF.com
mailto:Matthew.Keim@BNSF.com
mailto:Kristopher.Swanson@BNSF.com
mailto:austin.hurst@bnsf.com
mailto:Brian.Dunn@uscg.mil
mailto:Jason.Smith6@jacobs.com
mailto:Pierre.Bordenave@jacobs.com
mailto:Maggie.Buckley@jacobs.com
mailto:Bill.Bumback@jacobs.com
mailto:MFletcher@hanson-inc.com
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.jacobs.com_&d=DwMFAg&c=0NKfg44GVknAU-XkWXjNxQ&r=5OjYtRBGX2HHW8c0q0OosH8AIgyxZykrIws-pE5aCKM&m=nspDfV6565f50M_9Rr3_uUflLZVkZ-8RtcLEfgou9Xw&s=zzSyAFF_C_4SSzAufpaVKyzpkEKBtxp_Yv6ga_Wfpg0&e=
mailto:Sue.PaDelford@jacobs.com
mailto:Shelly.H.Sugarman@uscg.mil
mailto:Steven.M.Fischer3@uscg.mil
mailto:Danny.G.McReynolds@uscg.mil
mailto:James.M.Moore2@uscg.mil
mailto:Matthew.Keim@BNSF.com
mailto:Kristopher.Swanson@BNSF.com
mailto:austin.hurst@bnsf.com
mailto:Brian.Dunn@uscg.mil
mailto:Jason.Smith6@jacobs.com
mailto:Pierre.Bordenave@jacobs.com
mailto:Sue.PaDelford@jacobs.com
mailto:Maggie.Buckley@jacobs.com
mailto:Bill.Bumback@jacobs.com



USCG Coordination Meeting Minutes ‐ FINAL 
BNSF Sandpoint Junction Connector Project 
     


 
USCG – BNSF SJC NEPA EA Weekly Meeting: 016; 10/11/2018 


1 | P a g e  
 


Bridge No. Call No. Purpose Date 


3.1 and 3.9 016 NEPA and Permitting October 11, 2018 


Conference Call Information ‐ Line: 1‐855‐209‐1113 / ID Code: 836 599 8853  


Meeting Purpose:  


Discuss, coordinate, and progress the information needed by the USCG to complete the NEPA 
Environmental Assessment and Permitting for the Sandpoint Junction Bridge Project. 


Participants: 
Shelly Sugarman, USCG  Steven Fischer, USCG  Brian Dunn, USCG 


Jim Moore, USCG  Danny McReynolds, USCG   


Matt Keim, BNSF  Kris Swanson, BNSF  Austin Hurst, BNSF 


Jeff Swanson, BNSF  Maggie Buckley, Jacobs  Bill Bumback, Jacobs 


Pierre Bordenave, Jacobs  Sue PaDelford, Jacobs  Jason Smith, Jacobs 


 


Standing Agenda Items              Time       


A. Roll Call Introductions               1 Minute 


See above for participants 


B. Design Progression Update ‐ BNSF          1 Minute 


BNSF (Matt Keim) verified that there was no change from prior calls.  


C. GRP Tabletop Exercise Update – USCG PO/BNSF Dominic Winslow)  2 Minutes 


BNSF (Matt Keim) and USCG (Steve Fischer) both said they had no info (yet) about the recent Tabletop 


Exercise ‘After Action Report.’ Both would continue to work with BNSF and/or USCG staff who would be 


providing.  


 


BNSF reminded all that there was a ‘boom deployment’ exercise scheduled in October 17‐18/2018 and 


would involve a boom deployment from the ITD bridge (6000 feet). The concept that the highway 


(downstream) would be an appropriate containment response location for emergency events/spills from 


the railroad bridge.  


 


D. NEPA Draft EA under Review by Cooperating Agencies/Tribes   15 Minutes 


Jacobs (Jason S.) described the start of Jacobs/BNSF’s review of the returned EA comments from the USCG. 


Jason provided a Comment Response Tracking Tool (CRTT) with comments identified in red font that the 


Jacobs team would like to discuss with the USCG. Maggie Buckley facilitated discussion on these items. The 


USCG agreed to provide language to address Comments 1 and 3 by 10/19/18. The team agreed to a 


revised purpose statement that deletes the term “operational efficiency” and does not specify the 


proposed solution. The USCG clarified that they would like the EA to be thorough/detailed with technical 


documentation appended rather than more brief with supporting documentation available upon request. 


The project team agreed to address navigation within the EA as a topic related to recreation and 


transportation, with reference to the USCG Bridge Permit application process for more detailed navigation 


analysis and review.  


Exemption (4)
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E. ESA Biological Assessment under USFWS Review      2 Minutes 


No changes since the initiation of Formal Consultation with the USFWS 10/4/2018. 


 


F. NHPA Section 106/Tribal Consultation           5 Minutes 


No changes with the exception of the Kootenai Tribe providing written comment (i.e. track 


changes/comments to the USCG summary of the government to government meeting 9/6/2018. USCG 


(Shelly S.) shared this with BNSF, Jacobs via email on 10/9/2018.  


 


G. Navigation Discussion – USCG            2 Minutes 


USCG Permit Plans: 


(Jason S.) reported that the items discussed at the 10/4/2018 Bridge Plans call were being incorporated 


into the plans. He expected to have a revised set available for return to USCG the week of 10/15/18. 


 


Navigation Discussion: 


USCG (Shelly S. and Steve F.) confirmed that they were moving forward with preparation of a Navigation 


Only public notice(s). Jacobs (Sue P.) said that the Sandpoint Jacobs office were continuing to work on 


gathering mariner‐user information to provide to USCG. She hoped to have this contact data final 


compiled the week of 10/15/2018. 


 


H. Other permits and issues ‐ All            1 Minute 


Jacobs (Jason S.): asked if there was anything of note to share and no one felt there was. 


 


I. Discuss Actions Items and Deliverables/Responses ‐ All    2 Minutes  


Actions items include: 


1. Jacobs will continue to focus on review and revision of the EA draft. Likely to have additional 


clarification questions at the next NEPA EA status call (10/18/2018). However, 11/2/18 is the current 


expectation of a return of the EA Draft to USCG.  


2. USCG and BNSF would provide an update on the status of the 9/16/2018 ‘After Action Report.’ 


3. Jacobs and BNSF would provide an update on the status of returning revised bridge plans.  


4. Jacobs will return a past email from the USACE clarifying the alternatives analysis (AA) level of 


detail/scope needed in the EA draft for compliance with their AA review requirements.  


5. Jacobs will provide additional, local mariner‐user information to USCG for the pending Bridge 3.1 and 


3.9 navigation‐only PNs.  


6. USCG (Shelly S.) will provide suggested language to address EA Comments 1 and 3 by 10/19/18. 


7. Jacobs (Jason S.) and USCG (Shelly S.) will review the updates to the EA Timeline/Schedule. Following is 


the latest update, provided to all by USCG (Shelly S.) via email on 10/9/2018. to the schedule provided 


by the USCG as part of the weekly agenda. 


 


J. NEPA Timeline USCG (update/discuss)          0 Minute 
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The USCG described the EA timeline (Table2) below has been updated (email transmittal, Shelly S. 10/9/2018).    


 


Table 1 


Item Details/Update Submittal 
Date  


Action By Due Date / 
Completion 


Date 


1. 


Response to NEPA EA Draft 


[Jacobs/BNSF update of their review of USCG 
comments and proposed timeline for return to 
USCG] 


10/4/2018 USCG to 
BNSF/Jacobs 


10/4/18 Received 


2. ESA Section 7 BA - Consultation Initiated  


[90+45=135 Formal Consultation Timeline] 


10/4/2018 USCG to USFWS 
 


(90d) 12/14/18 
(135d) 1/14/19 


3. NHPA Section 106 


[Update on Kootenai Tribe’s written comments] 


 USCG  9/6/2018 
 
 


4. Permit Applications    


a. IDEQ – Sec. 401 [in conj. w/Sec. 404, 9 & 10] 12/27/17 Complete 9/21/2018 


b. IDL – Encroachment Permit 12/27/17 Complete 6/25/2018 


c. USCG – Bridge Permit(s) (2 applications) 12/27/17 USCG  


 Sand Creek Bridge 3.1 


[Note: Navigation Discussions:  
- Preliminary Navigation Lighting Plan, update from 
BNSF 
- 3.1 Side Channel  
- USCG Bridge Permit Plans/Checklist (BPAG) 
Update, summary of 10/4/18 call with USCG, BNSF, 
Jacobs 
- Status Navigation-Only PN 


8/16/18 
9/21/2018 
(Lighting 


Plan) 


Jacobs to USCG 
USCG to 
Jacobs/BNSF 


 


 LPO Bridge 3.9 


[Note: Navigation Discussions, from Sand Creek 
Bridge 3.1] 


- Measures to include for Navigation/Structure Safety; 
- 3.9 Vertical Clearance update;  
- Revised Plans per BPAG requirement update, 
summary of 10/4/18 call with USCG, BNSF, Jacobs 


-  Status Navigation-Only PN 


8/17/18 
9/21/2018 
(Lighting 


Plan) 


Jacobs to USCG 
USCG to 
Jacobs/BNSF 
 


 


d Floodplain Code Compliance – FEMA  TBD 
 


BNSF/Hanson Early November 


e USACE – Sec. 404 / Sec. 10 12/27/17 
 


USACE  
 


 


5. Coordinated Project Plan / Timeline for EA 
Process 
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__________________________________________________________ 


Lake Pend Oreille – Coordinated Project Plan – EA  
(10/9/2018 version received from the USCG, Shelly S. email. She provided these comments: 


- Blue shading indicates completed items.  


- Line 22 was added for the end of the 90‐day USFWS consultation period.   


- An “EA Schedule Actual” was also added to track how things are proceeding.)  


Table 2 


Step  Milestone  EA Schedule  EA Schedule Actual 


1 


  Prepare DEA 


 Transmit invitation to Participating/Cooperating 
agencies, including Tribes 


 30 day window for responses 


June – August 2018  June – August 2018 


2  Revised Draft EA submitted to USCG  August 7, 2018  August 14, 2018 


3  Revised BA submitted to USCG  August 15, 2018  August 22, 2018 


4 


Submit Draft BA and Draft EA to USFWS and all other 
applicable agencies for review (including Coast Guard 
review of track change document) (30 day review), 
including Tribes 


August/September 
2018 


August 14, 2018 – EA 
August 28, 2018 ‐ BA 


5  USFWS Draft BA review complete, prepare Final BA 


September‐
November 2018 


 


September 28, 2018 


6 


Agency review complete. Address agency comments.  
USCG final decision – EA or EIS.   Prepare draft EA for 
public comment, if applicable.  Note: all dates after this 
row are subject to change if an EIS is required. 


Interagency Review 
Completed: September 


14, 2018 


7 
Draft NOA 


 USCG must first approve finalized draft EA 


 


8  Identify/reserve public meeting venues   


9  Schedule public meetings   


10  Draft APN/PN   


11  Draft press release   


12  Complete internal (CG) review of draft NOA   


13  Forward draft NOA to DHS for review   


14  CG DEA/Final BA review complete   


15 
Transmit final BA and initiate formal consultation 
w/USFWS (starts 90 day clock) 


October 3, 2018 


16  Complete DHS review of draft NOA   


17 
Release NOA for processing/publication in Federal 
Register 


 


18 
NOA published in Federal Register 


 30 day comment period 
November/December 


2018 


 


19 
D13 (dpw) posts PN on NAVCEN site and circulates APN 


 30 day comment period 


 


20  Preparation for public meeting(s)   
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 Reserve stenographer and translators/interpreters as 
necessary (e.g. sign‐language services for deaf 
attendees; Spanish, etc.) 


21  Convene public meeting(s)   


22 


90 day Final BA review period for USFWS concludes 


 If necessary, an additional 45 days may be utilized by 
USFWS to complete review, which would conclude 
February 16, 2019 


January 2, 2019 


 


23  30 day PN comment period ends 


January/February 
2019 


 


24  30 day DEA NOA comment period ends   


25 
Furnish comments to BNSF ‐ BNSF drafts responses to 
comments. 


 


26 
USCG reviews responses to comments drafted by BNSF 


 Letters to commenters sent as appropriate 
February 2019 


 


27  Complete Tribal Consultation (if applicable) 


February/March 
2019 


 


28 
BNSF submits updated/revised DEA to USCG for review.  
Prepare FEA. 


 


29  USFWS issues Biological Opinion (BO)   


30  CG‐BRG forwards updated/revised FEA to DHS for review   


31  DHS completes review of FEA 


March 2019 
 


 


32  Work on completing Administrative Record   


33 
Section 106 MOA (Tribal) executed by all parties, if 
applicable 


 


34  Prepare draft NOA for FEA/FONSI   


35 
Complete internal (CG) review of draft NOA for 
FEA/FONSI 


April 2019 
 


36 
Release NOA for FEA/FONSI for processing/publication in 
Federal Register 


April/May 2019 
 


37 
NOA for FEA/FONSI published in Federal Register 


 No comment period  May 2019 


 


38  FONSI signed    


39  Bridge Permit issued  June/July 2019   


 This timeline will be reviewed and discussed by Jason S. and Shelly S. initially, then shared/reviewed by all during a 


future weekly NEPA EA Update call. 











 
Hello –
 
Attached are the meeting minutes from last week’s meeting (10/11/2018) for your review.  

Please return with comments (or that they are good to go!)  to Jason Smith and me at your
earliest convenience.

 
BNSF and Jacobs would also like to cancel tomorrow’s call. We’re working diligently on the EA Draft
revisioning and in order to accommodate the schedule expectations, not having this call would help
us meet that objective. Jason and I are, however, preparing an ‘Action Items’ update from that will
be distributed to all. Including items such as the USCG’s return today of specific USCG language for
the title/signature page.

Please reply with confirmation regarding tomorrow’s meeting (10/18/18) cancellation.
 
Thank you,
Sue.
 
 
Sue PaDelford | Jacobs | Senior Biologist – Project Manager Environmental - Rail | 208-263-9391 office |
208-920-6039 dir | 208-290-3330 mobile | Sue.PaDelford@jacobs.com | www.jacobs.com
 
 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the
intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message
and deleting it from your computer.

USCG0000304/2USCG0000544/2

mailto:Sue.PaDelford@jacobs.com
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.jacobs.com_&d=DwMFAg&c=0NKfg44GVknAU-XkWXjNxQ&r=5OjYtRBGX2HHW8c0q0OosH8AIgyxZykrIws-pE5aCKM&m=xNvlpn3O2NR-zwI5PRxDMWUsIKCyfx5S5B8CHzhBxIg&s=huIi8gevozbAdXHGSvjBLj_WdgK9tK09kffNeHk95zs&e=



