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Team Decision Making 
 

A drillship had just began cementing a section of casing 
on a well.  The crew decided to place itself in a DP 
“blue” advisory condition during the operation.  This 
was due to the high risk involved if a loss of position 
were to occur.  This near miss incident is a clear exam-
ple that a well-crafted plan and good communication can 
prevent catastrophic events from occurring. 
 

Incident 
 

The drillship had finished setting casing earlier in the 
day and prepared to pump cement in the hole.  The ce-
menting operation was to start in the afternoon and lead 
into the night. 
 
The Well Specific Operating Guide (WSOG) on board 
required the vessel crew to put themselves in a “blue” 
advisory condition because of the risk associated with 
the operation.  A meeting was held on the bridge with 
the captain, drilling superintendent, subsea supervisor 
and the company man to ensure all parties were aware of 
the setting of “blue” in accordance with the WSOG.  
 
Later in the evening, the weather began to deteriorate 
and wind started to build to 40-kt. sustained winds with 
50-kt. gusts.  The wind continued to build up to 55-kt. 
sustained and 65-kt. gusts a few minutes later.  The de-
cision was then made to have another meeting on the 
bridge, and vessel leadership decided to place the vessel 
in a DP “yellow” status and bring all generators online.   
 
The cementing operations were halted in order to pre-
pare for a possible disconnect.  The sustained wind 
speed continued to build with gusts approaching 100-kt.  
The vessel stayed in a “yellow” status until the wind 
subsided several hours later. 

Lessons Learned 

 

 The WSOG was crafted in a way that identified the 

risk involved with certain critical operations in addi-

tion to environmental factors. 

 

 The WSOG was used as a planning tool to make in-

formed decisions. 

 

 The crew maintained an astute awareness of the 

weather conditions on location. 

 

 The crew maintained effective communications to 

make informed decisions. 

 

 The crew was empowered to make a decision to shut 

down operations without any repercussions. 
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